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Requests Covered 
 Submitted By Area Affected Type of Request User Impact Document Title 

E1 Sara Silver CGAP- Grant Image 
Generation Requirement Change Critical- 

Approved CCB_6_10_2004_em1 

01 Melissa Hirsch Nightly IRDB Bridge 
Process Defect Fix – CQ17513 Medium CCB_6_10_2004_item1 

02 Daniel Fox Grant Folder Enhancement – CQ 
18879 Low CCB_6_10_2004_item2 

03 Daniel Fox Roadmap High Enhancement  High CCB_6_10_2004_item3 

04 Mike Goodman Grants Management / 
Spreadsheet Import Enhancement Medium CCB_6_10_2004_item4 

05 Vickie Fadeley PGM Release to Integration 
Test Medium CCB_6_10_2004_item5 

 
 

Request & Decision Summary 
 Submitted By Area Affected Type of Request User Impact Document Title 

Sara Silver CGAP- Grant Image 
Generation Requirement Change Critical- 

Approved CCB_6_10_2004_em1 

E1 

Request: 
 
Two of the Service Providers have submitted an application for the June receipt date with biosketches for non-key 
personnel (we call them 'floating biosketches').   Our schema supports this.  Unfortunately, we are not generating them 
as part of the grant image, nor are we bookmarking them: the Supp Spec only references biosketches for key personnel.  
These need to be generated as part of the grant image, immediately following the biosketches for key personnel, with 
page numbers generated as is done for all grant image pages.  A bookmark needs to be generated for these as well: 
Biosketch – non-Key Personnel.  The table of contents does not need to include a special section for these.    
 
There is no workaround for this situation. This change is important to the success of the CGAP pilot and overall 
publicity for electronic receipt.  
 
The Supp Spec has been changed in sections 11.1.6 and 11.1.9 to reflect this new requirement.   
 
Decision:  Approved as an emergency request 
 

 Submitted By Area Affected Type of Request User Impact Document Title 

01 Melissa Hirsch Nightly IRDB Bridge 
Process Defect Fix – CQ17513 Medium CCB_6_10_2004_item1 



 Request: 
Request to alter the unique index on PROJECT_YEARS_T to add the column APPL_TYPE_CODE.  This will fix the 
issue with some Type 7’s not bridging over into the IRDB.  By adding this column it will eliminate the error that occurs 
by the inserting of the new Type 7 appl_id prior to the updating of the Type 5 with the same support year.  It will also 
eliminate the manual correcting process in place currently. 
 
Appropriate members of the Analysts, Architecture, CM and SQAIB branch have contributed to reviewing this issue. 
The solution put forth to CCB has been agreed upon by all parties.  
 
Decision: Approved 
 
Notes: 

• Currently have logs in place to capture issues. Melissa Hirsch identifies and corrects errors, but the two day 
lag in data correction is a problem (especially at end of fiscal year). 

• ICs and QVR team will be notified of proposed changes. 
 

 Submitted By Area Affected Type of Request User Impact Document Title 

Daniel Fox Grant Folder Enhancement – CQ 
18879 Low CCB_6_10_2004_item2 

02 

Request: 
 
User Community requested that the POP tracking Grant Snapshot Report be added to Grant Folder for all Internal 
Facing eRA Applications.  
 
This change does not warrant a release of the system, since change is only to the data layer of the Grant Folder, which 
is responsible for controlling which documents which systems show. 
 
We do however need to restart the eRA Services container (no release, just restart) after the data is modified, because 
we cache grant Folder data layer to prevent unnecessary trips to database for each grant folder call from the eRA 
Modules. 
 
Decision:  Approved for development; deployment timing to be determined based on testing schedule 
 
Action Items: (Jim Tucker) Verify test hours. 

 
 Submitted By Area Affected Type of Request User Impact Document Title 

Daniel Fox Roadmap High Enhancement  High CCB_6_10_2004_item3 

03 

Request: 
 
Below items represent changes to various systems to help user community in processing Roadmap Grants. 
 

1. Grant management – Add Roadmap wording to NGAs (CQ17880) – 32 hours development. 
2. Modify grant Snapshot Report to show the Roadmap relevant information if grant is Roadmap. (CQ18424) – 

40 hours development 
3. ICO – Modify RFA/PA search parameter anywhere in ICO to allow for wildcard search. (CQ 18423) – 32 

hours development 
4. Crisp Plus  - Modify RFA/PA Search parameter to allow wild card searches (CQ18421) – 40 hours 

development 
 
The following systems will be redeployed: 

• NGA Report 
• ICO 
• Web QT 
• PGM 
• eRA Services Container 
• Crisp Plus 

 
Decision: Approved 

 



 
 Submitted By Area Affected Type of Request User Impact Document Title 

Mike Goodman Grants Management / 
Spreadsheet Import Enhancement Medium CCB_6_10_2004_item4 

04 

Request: 
 
The Grants Management "Spreadsheet Users Group" has identified a pressing need to import subproject budgets, using 
the existing "Spreadsheet Import" capability of the IMPAC II Grants Management module.  This change will 
dramatically streamline the process of allocating dollars and awarding/approving subprojects this fiscal year, which in 
turn will enable faster hand-off to ORA's CRISP/indexing section.   
 
This capability will be of particular use this year, since it is the first full year of enforcement for the "IC subproject" 
policy, which states that IC's are now responsible for identifying, entering, and approving subprojects, *before* the 
indexing section will become involved in coding and attaching abstracts to the subprojects.   
 
Without this change, the entry of subproject dollars, and the act of marking subprojects as awarded and approved will 
have to be done manually through the subproject screen, one subproject at a time.  This would require a very large 
amount of data entry effort, and therefore a great amount of staff time to accomplish.  The proposed changes to the GM 
spreadsheet will save Grants Management staff an enormous amount of effort, at a time of year (late in the 4th quarter) 
when activity is at its peak, and staff time is a precious commodity. 
 
The full requirement for this enhancement is provided in PVCS, in the following location: 
 
ERA_IMPACII\gm\docs\artifacts\2.requirements\GM Import Spreadsheet Requirements.doc 
 
The version of this document, at the time of this writing, is version 1.0. 
 
Decision: Respectfully, I hereby withdraw CCB_6_10_2004_item4, CQ task ticket 18707, which was presented and 
discussed at the CCB meeting last week (10 June 2004). Upon further consultation with the GM Advocate (Mike 
Loewe) it has been determined that the Kumeran conversion should in fact take precedence and that no maintenance 
should be performed on the existing client/server version of GM at this time. The capability described in this CCB 
request will be addressed later, as a potential maintenance item after GM has been converted to J2EE. 
 
Action Items: 

1. (Jim Tucker) Determine testing hours required and resource impact. 
2. (Mike Goodman) Address design concerns raised by Architecture. 
3. (Tracy Soto) Raise with Jim Cain concerns regarding changes to GM while J2EE conversion is in progress. 

Priority call needed. 
 
Notes: 

• Requested for end of fiscal year processing. 
 

 Submitted By Area Affected Type of Request User Impact Document Title 

Vickie Fadeley PGM Release to Integration 
Test Medium CCB_6_10_2004_item5 

05 

Request: 
The June 25, 2004 release to Integration Test to resolve the following defects: 
 
PGM – CQ18811 
CQERA00017480 - Provide a way to print and view history of PO and sign-notes 
CQERA00017482 - Status code descriptions are too long in portfolio page columns 
CQERA00017485 - On some grants, Study Section data is available in the Grant Snapshot, but is not available 
                                 on the portfolio page 
CQERA00017501 - Use the eRA standard menu for PGM 
CQERA00017999 - Duplicate rows in PGM's Post Council page 
CQERA00018424 - Grant Snapshot Roadmap Changes 
 
Decision:  Approved 

 


